
 
 
 
 
 
 
 
 

 

 
 
Project Information 
Contract Price: $1,352,499.93 
Completion Date: October 17, 2014 
 
 
JSA Engineers and Land Surveyors is 
a private engineering and surveying 
firm hired by the City of Canton to 
perform the construction 
administration services for the project. 
Please contact any of the following 
project team members if you have 
any questions or concerns. 
 
 
JSA Engineers/Land Surveyors 
Myron Adam, PE/LS 
Project Manager 
mkadam.jsa@midconetwork.com 
Office: 605.367.1036 
Cell: 605.359.2796 
 
 
JSA Engineers/Land Surveyors 
Devin Clay, EIT 
On-site Representative 
dmclay.jsa@midconetwork.com 
Office: 605.367.1036 
Cell: 605.690.0035 
 
 
City of Canton 
Bill Thorson 
Director of Public Works 
bill.thorson@cantonsd.org 
Office: 605.987.2881 
 
 
H&W Contracting 
Construction Contractor 
Tom Hurd, President 
victoria@h-wcontracting.com 
Office: 605.339.8834 
 
 
 
 
 
To sign up and receive your news 
letter by email send an email to 
mkadam.jsa@midconetwork.com or 
call 605.359.2796 

 
 
 

 
Over the past two weeks the contractor 
completed installing new concrete 
sidewalks and driveway approaches on 2nd 
Street.  The disturbed areas behind the 
curb were seeded, fertilized and sprayed 
with a hydro-mulch.   
 
There are a number of storm drainage 
inlets along 2nd Street where the contractor 
has installed erosion protection tubes.  
These tubes are required to stay in place 
until the newly seeded grass is 
established. Once vegetation has been 
established, the erosion control tubes will 
be removed. 
 
The contractor also began work on the 
Beaver Creek lift station site which is 
along US Hwy 18.  Traffic control was set 
up and traffic was necked down to one 
lane in each direction. 
 
Dewatering wells were installed at the site 
to help temporarily lower the water table 
and miscellaneous pavement removals 
were completed within the highway. 
 
The following work is anticipated over 
the next couple of weeks. 
 

• Install new sanitary sewer force 
main from the ball field parking lot 
to the lift station site along US 
Hwy 18 

• Install a new water line within US 
Hwy 18 to provide a water service 
to the lift station site 

• Begin excavating for the new lift 
station wet well (approximately 30 
feet deep) 

 
The Contractor anticipates completing 
construction by the end of October but this 
may vary due to the weather or other 
unforeseen circumstances. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Work to Replace the Beaver Creek Lift 

Station has Commenced 

 
 

If you have a disability or limitation which 
may require special accommodations for 
access, please contact the JSA office. This 
project bulletin will be distributed by email 
every two weeks during construction, and will 
be posted on the City’s website. 
 
If you wish to continue receiving these 
project updates, please contact Myron Adam 
at mkadam.jsa@midconetwork.com so you 
can be put on the email distribution list.   
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Beaver Creek Lift Station Improvements 
Date: September 12, 2014 

5th Street (HWY 18) from the existing lift station to Blair Street 
& 2nd Street from Main Street to the cul-de-sac 
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